



Drainage Improvement Projects

(Updated as of 6 Oct 2026)

Ongoing Projects

s/n	Locations	Target Completion Date
MAJOR CANAL / OUTLET DRAINS		
1	Improvement to Opera Estate Outlet Drain (Siglap Link to Sea) with ABC Waters Enhancements	2Q 2027
2	Improvement to Siglap Canal (Marine Parade Road to ECP)	4Q 2027
3	Improvement to Playfair Outlet Drain	4Q 2027
4	Improvement to Yishun Avenue 3 Outlet Drain (Yishun Ring Road, Yishun Avenue 3 and Yishun Central)	1Q 2028
5	Improvement to Bayshore Park Outlet Drain (From Jalan Pokok Serunai to ECP)	4Q 2028
6	Improvement to Bedok Canal 1st Subsidiary Drain (Btw Bedok Reservoir Road and Bedok North Ave 3) with ABC Waters Enhancements	2Q 2029
7	Improvement to Sungei Serangoon Eastern Subsidiary Drain	4Q 2030
ROADSIDE DRAINS		
8	Drainage work at Eng Kong Place	1Q 2027
9	Drainage work at Neram Crescent	1Q 2027
10	Drainage work at Tai Seng Drive	1Q 2027
11	Drainage work at Toa Payoh West	1Q 2027
12	Drainage work at KPE Slip Road	1Q 2027
13	Drainage work at Jalan Boon Lay	2Q 2027
14	Drainage work at Joo Seng Road	2Q 2027
15	Drainage work at Jalan Hajjah	2Q 2027
16	Drainage work at Jalan Jambu Ayer	2Q 2027
17	Drainage work at Pasir Ris View	2Q 2027
18	Drainage work at Yarwood Avenue	2Q 2027
19	Drainage work at Lorong 1 & 2 Toa Payoh	2Q 2027
20	Drainage work at Bendemeer Road	2Q 2027
21	Drainage work at Aljunied Road	2Q 2027
22	Drainage work at Tai Hwan Place	2Q 2027
23	Drainage work at Stevens Road / Balmoral Road	2Q 2028
24	Drainage work at Bedok Reservoir Road	2Q 2028
25	Drainage work at Makeway Ave	2Q 2028
26	Drainage work at Indus Road	2Q 2028
27	Drainage work at Yuan Ching Road	2Q 2028
ESTATE UPGRADING PROGRAMME		
28	Improvement To Old Roadside Drains In Batch 10 Of The Estate Upgrading Programme – Contract 6 (Cheng San – Sunrise & Cactus Estates)	1Q 2027
29	Improvement To Old Roadside Drains In Batch 10 Of The Estate Upgrading Programme – Contract 4 (Watten, Soo Chow & Adelphi Estates)	2Q 2027
30	Improvement To Old Roadside Drains In Batch 10 Of The Estate	3Q 2027

	Upgrading Programme – Contract 5 (Jalan Pemimpin, Fulton & Mei Hwan Estates) And Road Raising Works At Lorong Gambir	
31	Improvement To Old Roadside Drains In Batch 10 Of The Estate Upgrading Programme – Contract 2 (Namly & Pasir Panjang Estates)	3Q 2027
32	Improvement to Old Roadside Drains in Batch 10 EUP – Contract 1 (Frankel Estate)	3Q 2028

Upcoming Projects

s/n	Locations	Target Commencement Date
MAJOR CANAL / OUTLET DRAINS		
1	Improvement to Sungei Serangoon Western Subsidiary Drain with ABC Waters Enhancements	2Q 2027

Completed Projects (2021 – Sep 2026)

s/n	Locations	Completed
1	Drainage Works at Jalan Legundi	Feb-21
2	Improvement to Alexandra Canal Subsidiary Drain "A" (Alexandra Road to Alexandra Canal)	Jun-21
3	Improvement to Roadside Drains under EUP 9 – Lentor Estate	Jul-21
4	Drainage Works at Gul Road	Aug-21
5	Drainage Works at Lok Yang Way/ Pioneer Road North	Aug-21
6	Drainage Works at Penjuru Lane	Aug-21
7	Drainage Works at Fishery Road/ Tepong Road	Aug-21
8	Drainage Works at Marine Parade	Aug-21
9	Improvement to Roadside Drains and Watermain Replacement under EUP 9 - Jalan Merbok Estate	Sep-21
10	Improvement to Roadside Drains and Watermain Replacement under EUP 9 - Toh Tuck Estate	Sep-21
11	Drainage work at Hill Street/ Stamford Road	Oct-21
12	Drainage work at River Valley Road/ Delta Road	Oct-21
13	Drainage work at Pasir Ris Park Outlet Drain	Nov-21
14	Drainage work at Pasir Ris Estate	Dec-21
15	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Springleaf Estate	Dec-21
16	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Happy Gardens Estate	Dec-21
17	Improvement to Mountbatten Road Outlet Drain (Between Stadium Boulevard and Geylang River)	Dec-21
18	ABC Waters projects at Sg Ulu Pandan	Dec-21
19	Improvement to Kallang Subsidiary Drain II (Jalan Keli to Sin Ming Road)	Jan-22
20	Improvement to Opera Estate Outlet Drain	Feb-22
21	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Clover Estate	Feb-22
22	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Thomson Faber Island Gardens Estate	Feb-22
23	Improvement to Sungei Tampines (Tampines Ave 7 to TPE)	Apr-22
24	ABC Waters Project at Geylang River (Mountbatten Road to Singapore Indoor Stadium)	Jun-22
25	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Upper Changi Estate	Jul-22
26	Improvement to West Coast Outlet Drain No. 6	Jul-22
27	Drainage Works at Jalan Kembangan	Jul-22
28	Drainage Works at Yishun Ave 1/6	Jul-22
29	Proposed Drainage Scheme in Changi East	Oct-22
30	Drainage Works at Everitt Road/ 101 Changi Road	Oct-22
31	Improvement to Bedok Canal between Upper Changi Rd East and Bedok Junction	Jan-23
32	Road raising work at Lor 23 Geylang	Feb-23
33	Improvement to Bayshore Park Outlet Drain (ECP Service Road to the Sea)	Mar-23

34	Drainage work at Jurong East St 32	Jul-23
35	Road Raising Works at Tampines Area from Hougang Avenue 1 to Hougang Ave 7	Jul-23
36	Road Raising Works at Hougang Ave 8	Sep-23
37	Road Raising Works at Bedok North Ave 4	Sep-23
38	Drainage work at Sennett Estate	Oct-23
39	Drainage work at Kampong Ampat	Oct-23
40	ABC Waters Project @ Jurong Canal	Oct-23
41	Improvement to Roadside Drains and Watermain Replacement under EUP 9 – Happy Gardens Estate	Dec-23
42	Road raising work at Kramat Lane / Cavenagh Road	Dec-23
43	Balance Works for Proposed Marina South Drainage Scheme	Apr-24
44	Improvement to Sungei Selarang and Sungei Selarang Subsidiary Drain A	Jul-24
45	Drainage work at Toh Tuck Road	Oct-24
46	Improvement to Benoi Road Outlet Drain	Dec-24
47	Drainage work at Enterprise Road	Dec-24
48	Drainage work at Serangoon Ave 2/3	Dec-24
49	Improvement to PA Camp and Parbury Outlet Drains	Jan-25
50	Improvement of Drains at Pulau Punggol Barat (Seletar North Link)	Feb-25
51	Improvement to Drains at Admiralty Road West	Apr-25
52	Construction of Syed Alwi Detention Tank and Ancillary Facilities	May-25
53	Drainage work at Yishun Ave 2 & Yishun Central	Dec-25
54	Drainage work at Benoi Road	Jan-26
55	Improvement to Bukit Timah Canal (between Rifle Range Road to Jalan Kampong Chantek)	Sep-26
56	Drainage work at Jalan Teliti / Hougang Ave 3	Sep-26